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1.  Originator 
 
Benzell Floyd 

2.  Log Date: 
      

03/11/2005 

3.  CCR #: 
     

05-0104 

4. Rev: 
     

5.  Tel: 
 
(301) 925-0518 

6. Rm #:  
 
3083 

7. Org. 
 
COTS SW 

8. CCR Title: Automount JDOM 1.0 on the Sun machines in the EDF 
 
9. Originator Signature/Date 
  
     Benzell Floyd  /s/  3/11/2005     

10.   Class  
         

IN 

11.  Type:    

CCR  
  

12. Need Date: 03/14/05  
 

13.  CCR Sponsor Signature/Date 
 
   Pamela Johnson  /s/  03/11/2005 

14.  Category of Change:  
EDF/Infrastructure 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
Yes 

18.   CI(s) Affected:HEG 

19.  Release Affected by this Change:  
Synergy V 

20. Date due to Customer: 
            03/14/05 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Synergy V Development Plan 

23.   Problem:  (use additional Sheets if necessary) 
During maintenance of Synergy V code, there is a need for access to JDOM 1.0 during builds on the build machines. Currently JDOM 
1.0 is not accessible from a build machine. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Automount jdom 1.0 on the Sun machines in the EDF so that it can be accessed from a build machine. 
The JDOM 1.0 tarfile resides on lemmings at  /data0/CM_INBOX/jdom-1.0.tar.gz. 
Name                      Size                            Checksum 
jdom-1.0.tar.gz        1963118604               3571788 
 
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Builds requiring access to JDOM 1.0 can not be completed in a straightforward manner and thereby prolonging the bug fixing 
process.  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Synergy V has an aggressive schedule. Delay in automounting JDOM 1.0 on the EDF Sun machines may adversely 
affect the schedule. 

28.  Site(s) Affected: EDF   PVC   VATC   EDC   GSFC   LaRC   NSIDC     SMC   DMZ   IDG Test Cell   
Other      

29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS 
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington  /s/  03/11/2005 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw   Fwd/ESDIS ERB 

                         Fwd/ECS 
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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